

Deltek CM Delivery 2 Project Status Reporting: Week Ending 5/5/23

A. Recent Accomplishments/Milestones Completed			B. Current Main Activities			Expected Completion Date		C. Budget			
<ul style="list-style-type: none">Completed ORC ID setupCompleted Change UI Label to Project TypeCompleted embedded eRouting DataClarity into CMCompleted Workday CFDA Number Invalid value issueCompleted Move OSA Proposal RateCompleted Award Actions, Award Start Date populate w/ Current View Date			<ul style="list-style-type: none">UAT – Complete CloseOut testing in UAT by OSPUpdate Small Business Plan Process/ScreenRelabel Fastlane in CMAssign Doc IDProperty ReportAward ActionCO Accepting OpportunityMap OHW Proposal Rate			5/12/23		Total Budget		00000	
								Budget to Date			
								Budget Left			
			D. Risks (R), Assumptions (A), Issues (I), and Dependencies (D)					Summary of Status			
Log ID	Description		Category	Action Plan			Criticality				
	<ul style="list-style-type: none">EnhancementsLate start of OSP UAT Testing		R	<ul style="list-style-type: none">UAT Testing by all			MEDIUM	Scope			YES
	<ul style="list-style-type: none">Non-OSP Changes		R	<ul style="list-style-type: none">Enhancement & Bub Plan/Process			MEDIUM	Schedule			YES
								Resources			YES
								Issues			

E. Work stream Activities		Timeline
Business Requirements	Completed	2/1/22 - 5/5/22
Additional Business Solution Design (Deltek CM/erouting/CIS/ICOL/Integrations)	Completed	6/6/22-7/1/22
Build/Implement CM	Completed	6/1/22 – 1/13/23
Build Integrations + Erouting/CIS/ICOL	Completed	6/1/22 - 1/13/23
Reporting	In Process	10/10/22 – 4/30/23
Data Mapping CM to CA	Completed	8/1/22 – 1/31/23
Decision to go with D2 or D2+D3	Completed	11/1/22 – 1/31/23
Environment Management	In Process	11/1/22 – 4/31/23

F. Future Upcoming Activities
<ul style="list-style-type: none"> Expecting Deltek to provide D2 Project Plan Modification proposal Business process requirements. Award closeout Business process requirements Deliverable Business process requirements Solution Design Master Data Setup Reports Integration Data Migration/Loading Requirements Build and Configuration Testing

Delivery 2 (D2) Important Milestones

- User Acceptance Testing:
 - Prep work in April
 - Tester kick-off Thursday 5/11
- End User Training June 2023

D2 Timeline as of 05/1/2023

