

Deltek D3: Data Model & Redesign of CA/CADM Project Status Reporting: Week Ending 8/23/2024

Timeline			Summary of Status			
D3.3 New Data Model	8/2024	2025 TBD				
Project Plan for New Data Modeling	8/1/2024	8/30/2024				
Data Mapping - CM	8/1/2024	9/30/2024				
Recent Accomplishments/Milestones Completed <ul style="list-style-type: none"> OSP has reviewed the existing CA/CADM to CM mapping which will be the base for CM mapping Scheduled meeting for Mapping with OSP moving forward 			Scope			Yes
			Schedule			Yes
			Resources			Yes
			Current Main Activities <ul style="list-style-type: none"> Mapping CM information Reviewing changes for full D3 to create plan 			Expected Completion Date <ul style="list-style-type: none"> 9/30/2024 8/30/2024
Risks (R), Assumptions (A), Issues (I), and Dependencies (D)						
ID	Description	Category	Action Plan			Criticality
1	Resource availability for OIT, EDW and OSP due to other projects and holidays	R & D	Monitor resource usage closely			Medium
2	Redesign of CA/CADM is dependent on New Data Model	D	Jerri to provide new plan schedule for Data Modeling			Medium