# Deltek D3 Project Status Reporting: Week Ending 3/24/2024

## A. Recent Accomplishments/Milestones Completed
- Teaming Agreements – ready for kick off
- Subagreements – BPM and requirements ready for sign off by stakeholders
- CIS as is requirements documented
- PM for new data model appointed

## B. Current Main Activities
<table>
<thead>
<tr>
<th>Description</th>
<th>Expected Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>CIS BPM development</td>
<td>4/1/2024</td>
</tr>
<tr>
<td>Wiki/project planning updates</td>
<td>4/1/2024</td>
</tr>
<tr>
<td>Email Quick win Team to get feedback and document feedback</td>
<td>4/1/2024</td>
</tr>
</tbody>
</table>

## D. Risks (R), Assumptions (A), Issues (I), and Dependencies (D)
<table>
<thead>
<tr>
<th>ID</th>
<th>Description</th>
<th>Category</th>
<th>Action Plan</th>
<th>Criticality</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>None at this time</td>
<td>R</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

## E. Work stream Activities

## F. Future Upcoming Activities

## C. Budget
- **Total Budget**
- **Budget to Date**
- **Budget Left**

## Summary of Status
- **Scope**: YES
- **Schedule**: YES
- **Resources**: YES
- **Issues**

---

GTRI PROPRIETARY