

# Current High Level Delivery Schedule

## **Delivery 2: Objective to retire Oracle Forms, with no data impact on downstream systems**

- Replace Oracle Forms with Contract Management System for OSP team to capture proposals & contracts.
- CIS will continue to support viewing of the contracts, subagreement process and deliverables management.
- ICOL will be retired and that functionality will be moved into eRouting including the email notifications previously sent by ICOL.
- Downstream systems like IRB, IACUC, RCR Reports, Workday and LITE reports will have no changes/impact.
- eRouting will continue to support the proposal request process
- Timeline: User Acceptance Testing begins February 2023 with GO LIVE April 2023

## **Delivery 3: Objective to realize the long term vision with new features & capabilities**

- Sub-agreements module will be implemented in eRouting & Contract Management System.
- New Datawarehouse model. Downstream systems adjusted to support new model & data.
- CIS will be replaced with new functionality in eRouting
- Systems to track & manage Teaming Agreements.
- Timeline: Start date TBD in Spring 2023 (estimate as some requirements are still not nailed down)