

Deltek D3 Project Status Reporting: Week Ending 3/10/2024

A. Recent Accomplishments/Milestones Completed	B. Current Main Activities	Expected Completion Date
<ul style="list-style-type: none"> Updated Wiki with Teaming Agreements info Completed feedback updated of sub-agreement system business process models Met with OIT to discuss approach on how to get to new data models 	Completing updates and mapping of sub-agreement requirements to business process models Review Teaming Agreements approach Updating CIS requirements in Wiki Email Quick win Team to get feedback and document feedback	3/15/2024 3/15.2024 3/23/2024 3/15/2024

C. Budget	
Total Budget	
Budget to Date	
Budget Left	

D. Risks (R), Assumptions (A), Issues (I), and Dependencies (D)				
ID	Description	Category	Action Plan	Criticality
	<ul style="list-style-type: none"> None at this time 	R		

Summary of Status			
Scope		YES	
Schedule		YES	
Resources		YES	
Issues			

E. Work stream Activities	Timeline

F. Future Upcoming Activities